SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Run date 21-Nov-14
Time 10:33PM

Contract No.:  04-0120F4
Diary #: 269 Const Calendar Day: 880 Date: 05-Feb-2012 Sunday

Inspector Name: Bradd, David Title: Transportation Engineer

Inspection Type: Continuous

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Shift Hours:  07:00am  03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Note: see Laraine Woo's diary for labor.

06:55 Ar jobsite.
secondary
hauling system.
07:30 Begin hauling Strand #26 around W-2 deviation saddles.

Fd. Holt crew installing Strand #25 at jacking saddle.

Fd. Kubala crew installing Strand #25 at south deviation saddle.

Diary: Dispute
Work description. =
The contractor worked on Strands 25, 26, and 27 during an 8 hour work day.

Note: this diary applies to both listed operations: 067 C-PWS-021.067 and 067 C-PW S-026.067.

04-0120F4 Bid Item: 067 C-PWS-021.067 Install & Adjust PWS 21-25

AMERICAN BRIDGE/FLUOR, A JV
Di ary: Dispute
General Comments 067 C-PWS-021.067 —~
Note: See the observations for operation # 067 C-PWS-026.067. Those observations apply to both
operations covered in this diary.
04-0120F4 Bid Item: 067 C-PWS-026.067 Install & Adjust PWS 26-30

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker FOR JERRY KUBALA 0.00 0.00 0.00 0.00 D

Ironworker FOR MATTHEW HOLT 0.00 0.00 0.00 0.00 D

Ironworker FOR JAMES BENNINGHOVE 0.00 0.00 0.00 0.00 D

Di ary: Dispute
General Comments 067 C-PWS-026.067 —~

06:30 Ar office; office work; conversation with Roman Grenados concerning today's work.

07:00 Detach Strand #26 form primary hauling system at north floating arm area. Attach Strand #26 to

Fd. Benninghove crew installing Strand #25 at north deviation saddle.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 269  Date: 05-Feb-2012  Sunday

08:55 Checked twist on Strand #25 on the south side span and south main span. | found no twists in the
strand.

13:00 Fd Holt crew installing Strand #26 at jacking saddle.
Fd Benninghove crew installing Strand #26 at north deviation saddle.
Fd Kubala crew installing Strand #26 at south deviation saddle.

13:45 Install doubler plates to pull the sag out of the middle of Strand #26.

14:40 Leading end of Strand #27 arrives at W-2 in the area of the north floating arm.

Unhook Strand #27 from the primary hauling system and attach it to the secondary hauling system.

Begin hauling Strand #27 around the W-2 deviation saddles using the secondary hauling system.
14:55 Leading end of Strand #27 arrives at the east end of the south deviation saddle.

Detach Strand #27 from secondary hauling system in the area of the south floating arm.

Attach Strand #27 to primary hauling system in the area of th esouth floating arm.
15:10 Finished installing Strand #26 all around deviation saddles at W-2.

End of work day. (Only 8 hours today because it is Super Bowl Sunday.)
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